



Co-funded by the  
Erasmus+ Programme  
of the European Union



## Agenda

of C3QA project activities for the period March – October 2019

March 18, 2019

**Dr. Arayik NAVOYAN, C3QA Project Coordinator**

Phone: + 374 55 10 06 66

[c3qa@ufar.am](mailto:c3qa@ufar.am)

[www.c3-qa.com](http://www.c3-qa.com)

# Activities in 2019

	III	IV	V	Deadline
Desk-review of self-assessment reports				April 25
Site-visit to SKSU and KAZGUU				March 14-17
Site-visit to KNUTE and KhNUE				April 15-18
Site-visit to SAFAA, UFAR, YSU				April 29-30
Site-visit to NUM and OU				May 2-7
Production of final report of the peer-review panels				May 31

## Activities in 2019 (cont.)

	V	VI	VII	VIII	IX	Deadline
Translation of report of the peer-review panels into national languages						June 17
Refinement of the developed tools and mechanisms						July 31
Organization and delivery of national dissemination conference in Astana, Kiev and Ulaanbaatar to discuss the pilot results						September (date to be determined)

## Activities in 2019 (cont.)

	IX	X	XI	XII	Deadline
Adoption of national policies and procedures on Cycle 3 programs QA by respective governments					September 23
Adoption of IQA policies and procedures for Cycle 3 programs QA by respective Governing Boards of HEIs					September 23
Organization and delivery of project final conference in Yerevan					September 26-27
Production of project final report and conducting external audit for fact-finding					December 23